COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20626

PCN: 20626- Bl D

CONTRACT DESCRI PTI ON:
SH 17 MP 84.5 to US 285 & SH 17 Intersection

NHPP0O171- 105
SH 17 Ml epost 84.5 to US 285 & SH 17 |

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ALAMOSA

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN CO 80403 (303) 279-6611

CURRENT PRQJECT AM: 20, 878, 250. 31

©

PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 21,320, 469. 84 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 99. 04% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 199, 450. 01 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0010 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 05/ 18/ 2021

08:31: 33

TIME CHARGED: 194.0 DAYS TI ME ALLOW 265 WORK DAYS

PERCENT TI ME: 73.21 ORI G TI ME ALLOW 265 WORK DAYS

ntersection

SAGUACHE

05/ 12/ 2021
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

03/ 26/ 2020
05/ 21/ 2020
06/ 01/ 2020

DATE TI ME STOPPED 05/12/2021
DATE ACCEPTED 05/ 12/ 2021

$ 20,678, 800.30 $ 950, 529. 63
0. 00 0. 00
20, 678, 800. 30 950, 529. 63
0.00 0.00
20, 678, 800. 30 950, 529. 63
-319, 807. 05 0. 00
0.00 0.00
20, 358, 993. 25 950, 529. 63
0. 00 0. 00
0.00 0.00
20, 358, 993. 25 950, 529. 63
0. 00 0. 00
PAYMENT DUE $ 950, 529. 63

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010

202- 00027

0015

202- 00035

0020

202- 00090

0025

202- 00240

0030

202- 00425

0035

202- 00810

0040

202- 00821

0045

202-01130

0050

202- 04002

0055 203-00050

C20626

20626- BI D
NHPPO171- 105

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Pipe

*Rermoval of Delineator

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Cl ean Cul vert

*Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
139. 700
ACRE
957. 54000
0. 000
sy
1, 818. 10000
71. 000
LF
48. 48000
871. 000
EACH
6. 06000
1, 894. 000
5%
7. 80000
136. 000
LF
37. 42000
13. 000
EACH
153. 01000
58. 000
EACH
40. 80000
500. 000
LF
9. 49000
13. 000
EACH
3, 939. 23000
7, 402. 000
oy

79. 79000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

139.700
0. 000
139.700

0. 000
0. 000
0. 000

71.000
0. 000
71.000

871. 000
0. 000
871.000

1, 894. 000
0. 000
1, 894. 000

136. 000
0. 000
136. 000

13. 000
0. 000
13. 000

58. 000
0. 000
58. 000

500. 000
0. 000
500. 000

13. 000
0. 000
13. 000

341. 000
7,061. 000
7,402. 000

Page 2

ESTI MATE RUN 05/ 18/ 2021

563, 397

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19

08:31: 33

AMOUNT

133, 768

3,442

5,278

14,773

5, 089

1, 989.

2, 366

4,745

51, 209

590, 605

34

.00

08

26

20

12

13

40

00

99

58



CONTI D: C20626

PCN: 20626-BI D

PRQIECT NHPP0171- 105

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 203-00060 *Enbankment Material (Conplete In Place)

0065 203-01140 Rol li ng

0070 203-01500 Bl ading

0075 203-01597 Pot hol i ng

0080 203-02330 Laborer

0085 207-00205 *Topsoi |

0090 208-00002 *Erosion Log Type 1 (12 Inch)

0095 208-00020 *Silt Fence

0100 208-00070 *Vehi cl e Tracki ng Pad

0105 208-00103 Renoval and Disposal of Sedinment (Labor)
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
153, 686. 000
cy
20. 84000
0. 000
HOUR
100. 01000
0. 000
HOUR
110. 01000
0. 000
HOUR
120. 01000
0. 000
HOUR
50. 00000
58, 120. 000
cy
18. 70000
490. 000
LF
4. 13000
0. 000
LF
1. 38000
0. 000
EACH
3, 641. 26000
35. 000
HOUR
50. 00000
10. 000
HOUR

100. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

146, 864. 000
6, 822. 000
153, 686. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

52, 468. 000
5, 652. 000
58, 120. 000

490. 000
0. 000
490. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 05/ 18/ 2021

142,170

105, 692

48

.00

.00

.00

.00

40

.00

.00

.00

.00

.00

08:31: 33

AMOUNT

3,202, 816

1, 086, 844

2,023

1,750

1, 000

24

.00

.00

.00

.00

00

70

.00

.00

00

10



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20626-BI D ESTI MATE RUN 05/ 18/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0010 08: 31: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 01000 0. 000 0. 00
0120 208-00207 *Erosi on Control Management 38. 000 38. 000
DAY 0. 000 0. 00
600. 03000 38. 000 22,801. 14
0125 208-00300 *Tenporary Berns 49, 456. 000 49, 456. 000
LF 0. 000 0.00
3. 03000 49, 456. 000 149, 851. 68
0130 210-00810 *Reset Ground Sign 137. 000 137. 000
EACH 0. 000 0. 00
193. 81000 137. 000 26, 551. 97
0135 212- 00006 *Seedi ng (Native) 140. 000 131. 000
ACRE 9. 000 3,514. 95
390. 55000 140. 000 54,677.00
0140 213-00004 *Mul ching (Weed Free Straw) 140. 000 131. 000
ACRE 9. 000 5,423. 49
602. 61000 140. 000 84, 365. 40
0145 213-00061 *Mil ch Tackifier 28, 000. 000 26, 200. 000
LB 1, 800. 000 3,510. 00
1. 95000 28, 000. 000 54, 600. 00
0150 304-06000  *Aggregate Base Course (Cl ass 6) 62, 728. 000 62, 728. 000
TON 0. 000 0. 00
28. 73000 62, 728. 000 1,802, 175. 44
0155 304-09014  Aggregate Base Course (Special) 18, 433. 220 18, 433. 220
TON 0. 000 0. 00
21.67000 18, 433. 220 399, 447. 88
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
79. 08000 0. 000 0. 00
0165 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) Furnish 11, 255. 350 11, 255. 350
TON 0. 000 0.00

62. 30000 11, 255. 350 701, 208. 31



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

403- 34731

405- 00100

411-10255

411-90010

603- 10180

603-10240

603- 10300

603-30018

603- 30024

603- 30030

606- 00301

C20626
20626-BI D
NHPP0171- 105

| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Grading SX) (75) (PG 58-34)

*Heating and Remi xi ng Treat nment

Enul sified Asphalt (Sl ow Setting)

*Asphal t Rej uvenating Agent

*18 Inch Corrugated Steel Pipe

*24 Inch Corrugated Steel Pipe

*30 Inch Corrugated Steel Pipe

*18 Inch Steel End Section

*24 Inch Steel End Section

*30 Inch Steel End Section

*Quardrail Type 3 (6-3 Post Spacing) (31 in.

in. Block)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
84, 348. 880
TON
83. 27000
664, 968. 000
Sy
3. 23000
41, 360. 000
GAL
2.50000
32, 015. 000
GAL
3.03000
144. 000
LF
102. 02000
72. 000
LF
110. 10000
58. 000
LF
136. 36000
12. 000
EACH
1, 539. 33000
7.000
EACH
1, 672. 66000
0. 000
EACH
1, 927. 19000
MGS) (12 550. 000
LF

32.88000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

84, 348. 880
0. 000
84, 348. 880

664, 968. 000
0. 000
664, 968. 000

41, 360. 000
0. 000
41, 360. 000

32, 015. 000
0. 000
32, 015. 000

144. 000
0. 000
144. 000

72.000
0. 000
72.000

58. 000
0. 000
58. 000

12. 000
0. 000
12. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

550. 000
0. 000
550. 000
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ESTI MATE RUN 05/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:31: 33

AMOUNT

7,023, 731.

2,147, 846

103, 400

97, 005

14, 690

7,927

7,908

18, 471.

11,708

18, 084

24

64

00

45

88

20

88

96

62

.00

00



CONTI D

ROADWAY

CAT NO0200

0225 606-01395

0230

606- 10300

0235

607-11525

0240

612- 00001

0245

612-00002

0250

612- 00003

0255

614- 00011

0260

614- 00012

0265

614-01512

0270

614- 01522

0275 614-01575

C20626
20626-BI D
NHPP0171- 105

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Transi tion Type 3L 8. 000
EACH
977. 74000
*Bridge Rail Type 3 136. 000
LF
417. 15000
*Fence (Plastic) 2,118. 000
LF
10. 00000
*Del i neator (Type I) 940. 000
EACH
23. 46000
*Del i neator (Type Il) 155. 000
EACH
25. 50000
*Del i neator (Type II1I) 78. 000
EACH
27.54000
*Sign Panel (Class |) 163. 500
SF
18. 36000
*Sign Panel (Class Il) 369. 000
SF
21. 42000
*Steel Sign Support (2-1nch Round)(Post) 56. 000
LF
16. 32000
*Steel Sign Support (2-1nch Round)(Socket) 118. 000
EACH
127. 51000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0. 000
LF

20. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

136. 000
0. 000
136. 000

2,118. 000
0. 000
2,118. 000

940. 000
0. 000
940. 000

155. 000
0. 000
155. 000

78. 000
0. 000
78. 000

163. 500
0. 000
163. 500

369. 000
0. 000
369. 000

56. 000
0. 000
56. 000

118. 000
0. 000
118. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:31: 33

AMOUNT

7,821.

56, 732

21,180

22,052

3,952

2,148

3, 001.

7,903

913

15, 046

92

40

00

40

50

12

86

98

92

18

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614-01578

614-80391

625- 00000

626- 00000

626-01114

627-00013

627- 30405

630- 00000

630- 00007

630- 00012

630- 80341

C20626
20626-BI D
NHPP0171- 105

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 34. 000
EACH
224. 41000
*Runbl e Strip (Ginding)(Asphalt) 79, 706. 000
LF
0. 12000
*Construction Surveying 1. 000
LS

*Mobi | i zati on

Public Infornation Managenent (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

*Traffic Control

*Construction Traffic Sign (Panel

I nspection

Management

Mar ki ng

Size A

105, 006. 04000

1. 000
LS
1,243, 676. 51000

303. 000
DAY
60. 00000
6, 610. 000
GAL
31. 47000
793. 000
SF
16. 24000
16, 055. 750
HOUR
24. 48000
97. 000
DAY
198. 91000
192. 000
DAY
882. 35000
122. 000
EACH

30. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
0. 000
34. 000

62, 980. 000
16, 726. 000
79, 706. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

292. 000
11. 000
303. 000

3, 642. 000
2,968. 000
6, 610. 000

0. 000
793. 000
793. 000

15, 978. 250
77.500
16, 055. 750

94. 000
3. 000
97. 000

184. 000
8. 000
192. 000

109. 800
12. 200
122. 000
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ESTI MATE RUN 05/ 18/ 2021

2,007

660.

93, 402

12,878

1, 897.

596.

7,058

373.

.00

.00

.00

96

32

20

80

08:31: 33

AMOUNT

7,629

9, 564

105, 006

1, 243,676

18, 180

208, 016

12,878

393, 044

19, 294

169, 411.

3,733

94

72

04

51

00

70

32

76

27

20

20



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20626- Bl D
PRQIECT NHPP0O171- 105 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000
EACH
51. 00000
0340 630-80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 0. 000
Type
ype) EACH
1, 530. 09000
0345 630-80359 *Portabl e Message Sign Panel 729. 000
DAY
30. 60000
0350 630-80360 *Drum Channel i zi ng Device 505. 000
EACH
20. 40000
0355 630-80380 *Traffic Cone 360. 000
EACH
1. 02000
0360 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
6, 090. 35000
0364 700- 70002 F/ A ANTI Cl PATED CMO 0. 000
FA
1. 00000
0365 700-70010 F/ A M nor Contract Revisions 199, 450. 000
FA
1. 00000
0370 700-70012 F/ A Asphal t Pavenent |ncentive (Snpothness) 313, 451. 640
FA
1. 00000
0375 700-70016 F/ A Fuel Cost Adj ustnment -219, 169. 620
FA
1. 00000
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 200
4. 800
48. 000

0. 000
0. 000
0. 000

713. 000
16. 000
729. 000

454. 500
50. 500
505. 000

324.000
36. 000
360. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

313, 451. 640
0. 000
313, 451. 640

-219, 169. 620
0. 000
-219, 169. 620

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 18/ 2021

244,

489.

1,030

36

6, 090

.00

20

35

.00

.00

.00

.00

.00

08:31: 33

CUMULATI VE

AMOUNT

2,448

22,307

10, 302

367.

6, 090

313, 451.

-219, 169

00

.00

40

00

20

35

.00

.00

64

62

.00



CONTI D: C20626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20626-BI D ESTI MATE RUN 05/ 18/ 2021
PRQIECT: NHPP0171- 105 ESTI MATE NO 0010 08: 31: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70023 F/ A On-The-Job Trai nee 32, 000. 000 32, 000. 000
FA 0. 000 0. 00
1. 00000 32, 000. 000 32, 000. 00
0390 700-70025 F/ A Quality Incentive Paynent 304, 592. 050 304, 592. 030
FA 0. 000 0. 00
1. 00000 304, 592. 030 304, 592. 03
0395 700- 70060 F/' A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 900-00006 Added Item (Dollar)/ Price Reduction for ABC (Class 6) - 31, 318. 000 - 31, 318. 000
Gradation
DOL 0. 000 0. 00
1. 00000 - 31, 318. 000 - 31, 318. 00
0435 630-80335 Barricade (3 MA) (Tenp) 2.000 1. 800
EACH 0. 200 55. 00
275. 00000 2.000 550. 00
0440 900-00006 Added Item (Dollar)/ Price Reduction for Violation of -5, 850. 000 -5, 850. 000
Working Tine Linmitations
DOL 0. 000 0.00
1. 00000 -5, 850. 000 -5,850. 00
0445 900- 00006 Added Item (Dol lar)/ Price Reduction for H PR - 14, 808. 650 - 14, 808. 650
Densities
DOL 0. 000 0. 00

1. 00000 - 14, 808. 650 - 14, 808. 65



CONTI D:

C20626
20626-BI D
NHPP0171- 105

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 05/ 18/ 2021

CAT NO0200

0450 900- 00006

CAT NO0400

0415 620- 00002

0420 620-00012

0425 620-00020

| TEM

DESCRI PTI ON

ROADWAY

Added Item (Dol lar)/ Price Reduction for Overweight

Trucks

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

ESTI MATE NO. 0010 08: 31: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
- 160. 000 -160. 000
Dol 0. 000 0. 00
1. 00000 -160. 000 -160. 00
CAT 0200  CURRENT AMT $20, 805,596.14$ 950, 529. 63 $20, 606, 146. 12
1. 000 1. 000
EACH 0. 000 0. 00
32, 751. 88000 1. 000 32, 751. 88
1. 000 1. 000
EACH 0. 000 0. 00
31, 151. 79000 1. 000 31, 151. 79
1. 000 1. 000
EACH 0. 000 0.00
8, 750. 50000 1. 000 8, 750. 50
CAT 0400  CURRENT AMT $  72,654.17$ 0.00$ 72,654 17

PRQIECT TOTAL

CURRENT AMI  $20, 878, 250. 31 $ 950, 529. 63 $20, 678, 800.



